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;. 99EPA EPA SUPERFUND PROGRAM * :
clc # BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) *
Billed Date: 02-Feb-2015 * *
Customer Order Number:DW96942057 Mission Assignment No: N :
ROLLING KNOLLS 132176 BZ729 ) .
EPA 570 * :
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. * :
27071471 * ***k*********
Partial # 92 02-Jan-2015 Thru 02-Feb-2015 o
. . ; illi Remittance To):
Billed Office (Mail To): Billing Office (Sen?\l bt )
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CE
KANSAS CITY DISTRICT G5
ACCOUNTING OPERATIONS OFFICE 5790 INTEGRITY DRIVE
26 W MARTIN LUTHER KJI:IS—} DRIVE
Costs for Prior Month's Project Costs
Budget Categories Current Month Summary to Date
a Personnel $661.16 $52,773.21 $53,434.37
b Fringe Benefits $396.68 $29,265.77 $29,662.45
c Travel $0.00 $803.52 $803.52
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
f Procurement $14,062.00 $318,555.00 $332,617.00
g Construction $0.00 $0.00 $0.00
h Other $0.00 $4,870.47 $4,870.47
i Total Direct Charges $15,119.84 $406,267.97 $421,387.81
j Total Indirect Charges $650.57 $53,002.59 $53,653.16
k TOTAL $15,770.41 $459,270.56 $475,040.97
LABOR BREAKOUT FOR MONTH:
Individual Location Function Hours Labor Amount
AMY DARPINIAN KANSAS CITY DISTRICT CHEMIST 5.00 $561.02 ‘/
KRIS A HUBER KANSAS CITY DISTRICT CONTRACT SPECIALIST 10.00 $946.53
ROBERT M PENDER, JR KANSAS CITY DISTRICT HTRW PROJECT MANAGER 1.50 $200.86
TOTAL LABOR: 16.50 $1,708.41
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PROGRESS REPORT
KANSAS CITY DISTRICT
ROLLING KNOLLS LANDFILL, NJ
IA Number: DW96942057

MONTHLY REPORT FOR JANUARY 2015
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] Revised Reimbursable Direct Fund Cite IA Totals a
ni (096X3122) (096x3122) 0
O e o
0 STATEMENT OF CHARGES FOR PERIOD: ]
O ]
0 ]
[0 Total Funds Authorized: $600,000.00 $0.00 $600,000.00 0
0 0
n} ]
[J Less Total Expenditures: (=) $475,040.97 $0.00 $475,040.97 a
[l Less Undelivered Orders: (=) $58,358.00 $0.00 $58,358.00 0
0 Less Commitments: (=) $2,941.56 $0.00 $2,941.56 0
o e e 0
] [}
0 0
J Funds Available Balance: $63,659.47 $0.00 $63,659.47 ]
[0 T o i 0 0 e e 1V e VT e e i e v a e o . I

MILLINGTON TN 38054-5005

068 020 X 8145.0000 2005 00 0000 NA 00000 $15,770.41 096 NAX 3122.0000 G5 08 2416 848 012057 96231 $15,770.41

1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $14,062.00
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $507.76
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $14_27,81
1 INHOUSE - LABOR LABOR ’ $1,057.84
Subtotal: $15,770.41
Total Billed Amount: / $15,770.41
Less Partial Amount Paid: f/’f $0.00
CORPS CERTIFICATION Payment Due Date: 04-Mar-2015 Pay This Amount: $15,770.41

“I CERTIFY THAT THE ABOVE + PTICLES WERE DELIVERFD AND OR

THE SERVICES PERFORMED AS ~TATED AND THAT THE PAYMENT
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KANSAS CITY DISTRICT
ROLLING KNOLLS LANDFILL, NJ
IA Number: DW96942057

Bill Number: 27071471
Bill Invoice Date: 02-FEB-2015

Monthly Billing Amount (096X3122):

Monthly Direct Fund Cite Contract Cost (068X8145):

$15,770.41
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PROGRESS REPORT FOR EPA REGION I

MARCH 3, 2015

Site: Rolling Knolls Phase: PRP Oversight — RI/FS
Bill No.: 27071471, #92 IAG Number: DW96942057, USACE # P2-132176
IAG Award Date: 30 Sep 2005
IAG Expiration Date: 31 Dec 2015
Reporting From: To: EPA RPM: USACE PM:
Period: 02 Jan 2015 02 Feb 2015 Tanya Mitchell Amy Darpinian

Work Performed

Narrative USACE Activities include the following: Contract and program administration. CDM contract
pay-estimates and progress report. Close out activities for previous contract ongoing.
Meetings Project Management calls: Jan 14

Sampling oversight wet sediment procedures conference call: Jan 15

Key Milestones

Submit ASR for split samples.

Completed Field oversight and split sampling completed for this phase.
Submit weekly field reports through end of this phase of field work.
Revised and finalized split sampling QAPP.
Shipped samples for dioxins and PCB congeners.
Projected Work
Narrative CDM to provide additional RI oversite, RI/FS document review as required by EPA Region
Il. Anticipate review of Rl Report and feasibility study documents.
Meetings Biweekly project phone calls: Feb 11 and 25

Call to discuss data gap sampling: Feb 5

Key Milestones
Forthcoming

Complete this phase of field work oversight and split sampling.

Review Phase 1 data tables, figures, and MW recommendations from PRP.

Issues

Technical: No issues

Schedule: None

Funding: No issues.

IAG Summary

Issue Date USACE Procurement (Contractor) Total Amend Total IAG Expiration Date
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06
01 Nov 06 0 0 SO $100,000 31 Dec 09
15 May 08 $15,000 $85,000 $100,000 $200,000 31 Dec 09
17 Dec 09 0 0 0 $200,000 310ct13
12 Jan 10 $15,000 $35,000 $50,000 $250,000 310ct13
30 Sep 10 $17,646 $82,354 $100,000 $350,000 310ct13
23 Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec 15
21 Nov 14 $10,000 $90,000 $100,000 $600,000 31 Dec 15

ROLLING KNOLLS 01(JAN) 2015.00C 1
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PROGRESS REPORT FOR EPA REGION I

MARCH 3, 2015

Expenditures

USACE - labor, MIPRs, M&S fee

Budgeted Current Bill Previous Billed Total USACE Billed
$172,646 $1,708.41 $138,005 $142,423
Contract —CDM Smith
Budgeted Awarded | Available | Previous Cum. Current Invoice Total Invoiced Remaining To Invoice
to award Invoiced
$417,354 $389,275 | $28,079 $318,555 $14,062 $332,617 $56,658
Obligations Plan (FY)

Contract Planned Date Actual Tasks Notes
W912DQ-08-D-0018 FYy11 21 Dec 2010 $20,000 | Contract Oversite and Maps | In close-out.
W912DQ-08-D-0018 FY1l 29 Apr 2011 $62,354 | Contract Oversite and Maps | In close-out.
W912DQ-11-D-3004 FY14 14 Jan 2014 $125,000 Continued RI/FS Oversite | Revised IAG
W912DQ-11-D-3004 FY15 29 Dec 2014 $34,190 Continued RI/FS Oversite | Funding for field work
W912DQ-11-D-3004 FY15 Feb 2015 $100,000 Continued RI/FS Oversite

Scope of Work Summary for Future Work

USACE and Contractor, CDM Smith, to provide oversight of remedial investigation and feasibility study activities at the Rolling Knolls

Landfill Superfund site in Chatham Township, Morris County, New Jersey.

Amy S Darpinian
Project Manager, 816-389-3897

Project Delivery Team

Name Responsibility
Amy Darpinian Project Manager
Chris Kennedy Chemist

Kris Ann Huber Contracting
Julia Kisser COR

ROLLING KNOLLS 01(JAN) 2015.00C 2
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Rolling Knolls Landfill Superfund Site Oversight of RI/FS
DW96942059; P2: 132176
Funds Availability for In-House (USACE) and Contractor Tasks

|FY14 FY14 FY14 FY14 FY14 FY14 FY15
Bill # 83 84 85 86 87 88 89 90 91 92

Item Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Totals
Travel Expenses 803.52
Other: Reproduction Services -
Departmental Overhead 201.87 169.98 356.72 217.29 119.51 83.12 130.69 306.84 498.69 507.76 | 41,062.14
Administrative Overhead 58.88 49.59 104.05 63.39 34.87 24.25 36.77 86.31 140.25 142.81 12,591.02
Labor 420.56 354.10 743.18 452.67 248.98 173.17 272.28 639.25 1,038.95 1,057.84 | 83,096.82
Other COE (M&S fee) 4,870.47
Total KCD This Period: 681 574 1,204 733 403 281 440 1,032 1,678 1,708 | 142,423.97
Cummulative Total: 134,370.66 | 134,944.33 | 136,148.28 | 136,881.63 | 137,284.99 | 137,565.53 | 138,005.27 | 139,037.67 | 140,715.56 | 142,423.97
Funding Received (KCD) 100,000.00
Ctr Invoice Paid 13335 12,662 18,454 32,349 6,260 3,399 2,467 7,623 14,062
Ctr Cumulative Total 235341 235341 248003 266,457 298,806 305,066 308,465 310,932
Total Billed this Period 14,016.31 573.67 13,865.95 19,187 32,752 6,541 3,839 3,499 9,301 15,770
Cumulative total billed 369,711.66 370,285.33 384,151.28 403,338.63 436,090.99 442,631.53 446,470.27 449,969.67 | 459,270.56  475,040.97
Total IAG Rec'd 500,000 500,000 500,000 500,000 500,000 500,000 500,000 600,000 600,000 600,000
Total IAG Remaining 130,288 129,715 115,849 96,661 63,909 57,368 53,530 150,030 140,729 124,959

e===Total IAG Rec'd —#—Cumulative total billed
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PROGRESS REPORT

Site Name: Rolling Knolls Landfill Superfund Site

Project: Task Order 6424.019

Prepared by: Paul Hagerman, P.E.

Representing: CDM Federal Programs Corporation (CDM Smith)
Date: February 19, 2015

Reporting Period: January 4, 2015 - January 31, 2015

1. Progress Made this Reporting Period — CDM performed the following activities
during this period:

TASK ORDER 019
Work Order 1
= CDM Smith performed project management, staffing, preparation of monthly
progress report and financial monitoring.
= Communicated with the USACE and USEPA on technical and administrative
issues. Held biweekly progress call on January 14, 2015.

Work Order 2

=  CDM Smith prepared response to comments on the UFP-QAPP and began
revising the document.

= CDM Smith performed oversight of PRP data gap investigation, and shipped
PCB/dioxin/furan samples to the laboratory.

= CDM Smith reviewed PRP Field change notifications and provided comments.

2. Anticipated Problems and Recommended Solutions —
= None

3. Problems Resolved —
= None

4. Deliverables Submitted

Deliverable Title Date Submitted
Comments on the Baseline Human Health Risk Assessment  January 29, 2014
Compilation of PRP responses to comments on the Site February 26, 2014

Characterization Report
Follow-up Comments on the Baseline Human Health Risk March 4, 2014

Assessment

Comments on the revisions to the Baseline Human Health April 14 and 23, 2014
Risk Assessment

HHRA revised with EPA comments June 20, 2014

Draft Quality Assurance Project Plan for Oversight of the Data
Gap Investigation at the Rolling Knolls Landfill
Superfund Site December 5, 2014



Upcoming Events/Activities Planned — CDM Smith will continue on the following

activities:

= Provide technical support for ongoing project tasks.

= Submit Final UFP-QAPP.

= Review PRP field investigation documents.

= Perform oversight of sampling activities and collect split samples for pore water
sample locations.

Key Staffing Changes — None
. Schedule — The period of performance is ending on January 13, 2019.
Budget —The budget for this Task Order is as follows:

e Task Order 6424.019 Approved Budget - $159,190 / Authorized Limit -
$159,190. See attached table and burn rate charts for expenditure details



WA No. 6424 - Task Order No. 019 / WAD No. 01

RI/FS Oversight
ROLLING KNOLLS LANDFILL
Contract No. : W912DQ-11-D-3004

January 2015

. % funded
WO No. Task Description Negotiated Funded amount COStS.tO be Amount to ECAC Earned
Amount Invoiced . Value
be Invoiced

WO 1 Project Administration $40,377 $31,705 $22,914 72.27% $40,377

WO 2 Review FSP,UFP QAPP &SSHP $108,429 $108,429 $112,378 103.64% $108,429

WO 3 Fee $10,384 $10,384 $9,436 90.87% $10,384

TOTAL $159,190 $150,518 $144,728 96.15% $159,190 91%
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